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Operations Update no. 7 including a timeframe extension. 
Period covered by this Ops Update: 24 January to 23 June 2008 
Appeal target (current): CHF 10,895,000 (USD 10,372,040 or 
EUR 6,696,067). 
Appeal coverage (24 June 2008): 98%;  
 
click here to go to the updated donor response report at 
http://www.ifrc.org/docs/appeals/Active/MDRPE003.pdf),  
 
click here to link to contact details or  
 
click here to go to the attached Interim Financial Report 
 
Appeal history: 

• On 17 August 2007 an Emergency Appeal was launched 
for CHF 1,626,000 (USD 1,341,869 or EUR 979,150) for 5 
months to assist 4,000 families (20,000 people). 

• Disaster Relief Emergency Funds (DREF) allocated: CHF 
250,000 (USD 207,641 or EUR 151,515). 

• Appeal on 20 August 2007 to CHF 5,605,000 (USD 
4,655,315 or EUR 3,396,970) for 9 months to assist 7,500 
families (37,500 people). 

• Second revision of the Appeal Budget on 3 December 2007 
for CHF 10,895,000 (USD 9,917,000 or EUR 6,785,000) for 
18 months (February 2009) to assist 7,500 families (37,500 
people). 

• This Operations Update includes an extension of the 
Appeal timeframe for 10 months until end December 2009. 

 
Summary:  
Nearly one year after the 15 August 2007 earthquake in the 
Peruvian department of Ica, the emergency phase and the early reconstruction phases have ended and the 
efforts continue to support the reconstruction efforts of the most vulnerable communities. In the earthquake-
affected region, only a few model earthquake resistant houses have been built. The International Federation is 
working together with international and national cooperation agencies to identify solutions to land tenure 
problems, access state-supported reconstruction resources, and integrate a risk reduction perspective to 
ensure pre-existing vulnerabilities are not rebuilt. 
 
The operation is centred on the reconstruction phase, particularly concentrating on the two Appeal objectives 
for recovery and strengthening the national society. The PRC/International Federation comprehensive 
reconstruction programme focuses on the permanent housing needs for the most vulnerable families and 
support for community development. Volunteers from the CRP- Pisco branch with the International Federation 
have been involved in identifying the most vulnerable families who will receive training and support for 
earthquake-resistant housing.  

 

 
An International Federation 
community development specialist 
facilitates a risk analysis exercise 
with Cabeza de Toro community 
members in the Independencia 
district in Pisco. Source: 
International Federation 



 2

 
The International Federation has signed a cooperative partnership agreement with the Pontificia Catholic 
University of Peru (Universidad Católica del Perú – PUCP) and is in the final phase of signing agreements with 
Architectes de l’urgence, and two Peruvian NGOs: Centre for the Study and Prevention of Disasters (Centro de 
Estudios y Prevención de Desastres – PREDES) and Centre for Research, Documentation and Population 
Assistance (Centro de Investigación, Documentación y Asesoria Poblacional – CIDAP). These agreements are 
to engage in the building process for the first 200 earthquake- resistant houses for the most vulnerable people 
in the rural areas of the districts of Humay and Independencia, in the semi urban area of San Clemente in 
Pisco province and in Los Molinos, a rural area in the province of Ica. This process incorporates a training 
component for all community members so non-prioritized families will have the skills to replicate affordable 
earthquake-resistant housing models. 
 
By the end of 2009, the International Federation will have contributed substantially to the full range of the 
shelter activities in the earthquake-affected region. These activities include the provision of emergency shelter 
such as tents and reinforced plastic tarpaulins and transitional shelter units in the early reconstruction period. 
This support currently has extended to legal aid to streamline land tenancy issues, architectural plans with 
environmentally-friendly and affordable construction materials and technology that are found locally, and risk 
analysis and education for the reduction of risks. The coordination efforts with non-Movement partners have 
been a key feature of this period.  
 
One of the main constraints faced by the Red Cross reconstruction activities is linked to the rising costs for 
construction materials and transport due to upsurge in local demand and increase in global oil prices. Other 
limitations are due to the complications to establish stream- lined mechanisms to obtain land titles and resolve 
land tenancy issues in earthquake-affected areas. The International Federation with UN Habitat are 
coordinating to attend to the latter challenge. All the organizations working with reconstruction are facing these 
constraints.  
 
Due to these combined factors, the International Federation is extending the Appeal’s timeframe for ten months 
from 28 February 2009 to 31 December 2009. As of 26 June 2008, appeal coverage stands at 98 percent. For 
reasons similar to those mentioned above, the significant Telefónica contribution has been channelled directly 
to the Spanish Red Cross, thus diminishing initial projections to complete the International Federation Appeal 
budget. While this Operations Update does not contain a budget increase, interested donors are invited to 
support the reconstruction activities. It is worth noting that the Movement’s response has surpassed the amount 
of the International Federation appeal. The budgets of the four PNS – American Red Cross, Belgian Red 
Cross- French speaking community, German Red Cross and Spanish Red Cross that are carrying out 
reconstruction and capacity building activities in the affected areas, add up to over CHF 13 million (approx. 
USD 12,7 Million or EUR 7,8 million).  
 
The Red Cross Movement is involved in a wide range of reconstruction activities. The Spanish Red Cross 
(SRC) has started rebuilding and rehabilitating 120 classrooms in 10 different schools in the Ica department. 
Three schools will be built in Chincha, three in Ica, and four in Pisco. One of the schools in Pisco is for children 
with disabilities. Based on current enrolment levels, this reconstruction will benefit 4,000 children and 
adolescents. The German Red Cross (GRC) in coordination with the municipal government of Ica is providing 
clean water for 400 families in the Nueva Esperanza community in the Ica province. The American Red Cross 
(AmCross) has begun its comprehensive programme to increase the capacity of earthquake affected 
communities to better prepare for and respond to disasters. This entails completing a participatory inventory of 
preparedness capacities and mechanisms, conducting community level risk analysis and hazard monitoring 
activities, facilitating a community-based strategy to increase awareness and knowledge about disaster and risk 
reduction, and implementing preparedness planning activities. The program also includes community-based 
first aid training (CBFA) and education components. The Belgian Red Cross- French-speaking community 
(BRC- Fr) has a multi-pronged programme in the El Carmen district of Chincha focused on providing technical 
support on para-seismic reconstruction – including ten model earthquake-resistant houses –, a pilot cash for 
housing programme, support for local micro-enterprise, the reconstruction and/or rehabilitation of 40 primary 
and secondary classrooms, technical assistance for the El Carmen health centre and support to the Peruvian 
Red Cross on First Aid programmes.  
 
The Federation offers its sincere gratitude to the following National Societies that have contributed to this 
Appeal: the American Red Cross, the Andorra Red Cross, the Australian Red Cross, the Austrian Red Cross, 
the Belgian Red Cross (French-speaking community), the Belgian Red Cross (Flemish-language community), 
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the Brazilian Red Cross, the British Red Cross, the Canadian Red Cross, the Chilean Red Cross, the Croatian 
Red Cross, the Cyprus Red Cross, the Ecuadorian Red Cross, the Finnish Red Cross, the German Red Cross, 
the Hong Kong Red Cross, the Irish Red Cross, the Italian Red Cross, the Japanese Red Cross Society, the 
Luxembourg Red Cross, the Monaco Red Cross, the Netherlands Red Cross, the New Zealand Red Cross, the 
Norwegian Red Cross, the Singapore Red Cross, the Spanish Red Cross, the Swedish Red Cross, the Swiss 
Red Cross, the Turkish Red Crescent, and the Uruguayan Red Cross. 
 
Furthermore, the support of the governments of Belgium, Canada, the People’s Republic of China, the Czech 
Republic, Greece, Italy, the Netherlands, Singapore, Spain, Sweden and the United States, as well as the 
European Commission Humanitarian Aid department (ECHO), has been vital to the success of this operation’s 
activities. The Federation is thankful for this generous support. 
 
The private sector in Peru and in other countries shares the responsibility for the success in achieving the 
Appeal’s objectives. Therefore, the Federation thanks the following private foundations for their kind donations: 
the ALAS Foundation, KLM, Fundación Azteca, JT International Foundation, the Monsanto Fund, the OPEC 
Fund for International Development, the SAFRA Edmond J. Philanthropic Foundation and the Telefónica 
Foundation. Additional gratitude is offered to the following companies and institutions: Alcatel- Lucent 
Foundation, the Association of Civil Servants of the Peru Diplomatic Service (Asociación de Funcionarios del 
Servicio Diplomático del Perú), BNP Paribas Miami, Exxon Mobil, Galaxy Latin America, Germanischer Lloyd 
Perú, Goodyear, Hermandad de San Martin de Porres, Kraft Foods, L.L. Bean, Minera San Juan, Pesco Marine 
SAC Talara, Petrolife Petroleum Company, Petrovietnam Exploration Production Corporation, Rutas Servicios 
de Viaje, Samsung, Taiwan Red Cross Organisation, and Ximesa. The Federation also thanks all the other 
individuals and institutions who have contributed to this Appeal. 

 
The situation 
The 15 August 2007 earthquake in the Peruvian department of Ica measured 7.0 on the Richter scale and 7.9 on 
the moment magnitude (Mw) scale. The earthquake’s epicentre was located some 30.2 km deep and 61 km 
northwest of the coastal city of Pisco, located 230 km southeast of the capital Lima. The National Institute of Civil 
Defence (Instituto Nacional de Defensa Civil – INDECI) reports that the earthquake resulted in the deaths of 593 
people and directly impacted 656,965 other people. INDECI has identified 139,521 damaged, uninhabitable, and 
destroyed homes. 
 
The Nazca tectonic plate off the coast of Peru continues to move, provoking tremors in the region. Since late 
February 2008, there have been 11 tremors with epicentres in Pisco, Chincha or Ica. According to the Geophysics 
Institute of Peru, the largest tremor in this region occurred on 29 March 2008 and measured 5.3 on the Richter 
scale. 
 
In mid-March 2008, the construction and sanitation department of the Housing Ministry announced that 90 
percent of the earthquake debris had been removed from Pisco town. There are no current figures for the amount 
of rubble still to be removed in the rural areas. The buildings unfit for reconstruction are being demolished. 
 
To date, only a few model houses have been built in the affected area. State and non state institutions, including 
NGOs, international cooperation organizations, the private sector and other civil society actors, continue to 
support the preparation for the rebuilding efforts in the earthquake affected regions. The main efforts of the 
international cooperation have been focusing on making sure that land tenure and risk mapping be taken into 
account on one side, and setting the conditions for massive reconstruction to take place by establishing a strong 
presence and relation with the identified communities. 
 
The Fund for the Reconstruction of the South (Fondo para la Reconstrucción del Sur- FORSUR), the State 
institution created following the earthquake to coordinate reconstruction efforts, underwent changes in late March, 
when its president, Julio Favre, resigned from his appointed post together with the other appointed FORSUR 
members. The Minister of Housing was appointed new President of FORSUR and has since incorporated its 
activities into this ministry. 
 
Soon after the earthquake, FORSUR announced the establishment of a voucher programme (“the 6000 bonus”) 
to support affected families that have to rebuild their destroyed homes. The affected families receive a voucher for 
S./ 6,000 soles (approximately CHF 2,283, EUR 1,393 or USD 2,169 ) for the purchase of construction materials 
(a maximum of 10 percent is in cash and can be used for manual labour costs). It can also be used to provide a 
down payment on existing State housing plans. Access to this programme has been challenging for the people 
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who do not have property titles. In an effort to rectify this situation, the Ministry of Housing is coordinating with the 
decentralized state institution responsible for granting land titles, Organism for the Formalization of Informal 
Property (Organismo de Formalización de la Propiedad Informal – COFOPRI) and other entities to provide land 
titles in the earthquake-affected regions. According to the Ministry’s figures, 6,000 land titles in the seven months 
following the earthquake have been issued. 
 
The State increased the projected quantity of vouchers to be issued by 50 percent to reach 25,000 affected 
families. This is insufficient to tackle the existing needs, and further discussions are being held to extend this right 
to all the affected families. Additionally, in April 2008 the State announced its plans to issue 15,000 land titles. 
 
The International Federation is participating in a working group for healthy and safe housing with other 
international cooperation institutions (CARE, the German Cooperation Agency (GTZ), Pontificia Catholic 
University of Peru, COSUDE, and International Food for the Hungry). This group is currently planning and 
implementing earthquake-resistant permanent housing. The Ministry of Housing had initially planned to provide 
housing vouchers to be used for the purchase of bricks, iron and cement (incorrectly referred to in Peru as “noble 
materials” versus other types), but this working group successfully advocated before this ministry the inclusion of 
lists of other materials that can now be purchased with the voucher. In June 2008, the Ministry approved this 
group’s architectural plans for earthquake-resistant adobe reinforced with geogrid (geomalla) houses, as will be 
further explained below in the shelter and reconstruction objective. 
 
All of these activities are within the context of rising costs for construction materials and transport due to local 
demand and increase in global oil prices. The time necessary to develop technical and programmatic partnership 
agreements with State and non- State institutions and the scarcity of land titles additionally have delayed the 
implementation of the operation’s building activities. The operation is contributing to a participatory reconstruction 
programme based on human dignity and the reduction of pre-existent and present vulnerabilities. For these 
reasons, this Operations Update extends the Appeal’s timeframe for ten months from 28 February 2009 to 31 
December 2009. 

 
Coordination and partnerships 
With the aim of maximizing the impact of its work and the learning generated, the International Federation has 
been coordinating with a wide series of actors, both within the Movement, with the Government and its relevant 
institutions, with the UN agencies involved, with the international agencies and the main NGOs.  
 
The International Federation is coordinating with state institutions (Fund for the Reconstruction of the South- 
FORSUR, the Ministry of Housing, the National Training Service for the Construction Industry – SENCICO), the 
United Nations system (UN Habitat, United Nations Development Programme – UNDP and OCHA), academia 
(the Pontificia Catholic University of Peru – Pontificia Universidad Católica del Perú – PUCP), other international 
NGOs via the health and safe housing working group (German Cooperation Agency – GTZ,  CARE, International 
Food for the Hungry, Caritas), and Peruvian NGOs (PREDES and CIDAP). This coordination has recently 
included other institutions also funded by the Canadian International Development Agency: the Water and 
Sanitation Program of the World Bank, CARE Peru, and World University Service of Canada. 
 
Besides the many donors from within the Movement, four Partner National Societies (PNS) are directly supporting 
the activities in the field. The PNS work with the Peruvian Red Cross, particularly with its branches in Pisco, Ica, 
and Chincha. Furthermore, these PNS coordinate activities with the International Federation. The American Red 
Cross (AmCross), the Belgian Red Cross- French speaking community (BRC-Fr) representing also the 
Luxemburg Red Cross (LRC), the German Red Cross (GRC), and the Spanish Red Cross (SRC) all have 
representatives and local staff in the field. The International Committee of the Red Cross (ICRC) has also been 
active in Movement actions immediately after the earthquake and takes part in Movement coordination 
mechanisms. 
 
Since February 2008, the Movement actors have been meeting monthly to exchange information, coordinate 
actions, and complement one another’s areas of expertise, ensuring a reconstruction and rehabilitation 
programme that successfully meets the needs of the most vulnerable populations. Since these actions fit into the 
larger goal of post-earthquake reconstruction, they will be further detailed below in the corresponding specific 
objectives of this Appeal. 
 
The International Federation and the PNS are providing technical and material support to the PRC branches in 
Pisco, Ica, and Chincha. These actions combine the rebuilding of PRC branch infrastructure with increased 
volunteer capacities and actions. In late May 2008, the International Federation began coordinating monthly 
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meetings between the three PRC branches in Ica, Pisco, and Chincha to better coordinate in the earthquake 
affected areas and complement the monthly Movement meetings held in Lima. The first two meetings have been 
focused on assessments of the local PRC branch’s strengths and areas for improvement. The International 
Federation and the PNS are coordinating to offer training programmes in administrative and financial skills, 
volunteer training opportunities in risk reduction, psychosocial support, and a refresher course on Movement 
principles and history for the three PRC branches. The first joint workshop will take place in early July 2008. 
 
 
 

 

Volunteers from the Peruvian Red Cross branches in 
Pisco, Chincha and Ica celebrated World Red Cross 
and Red Crescent Day combining dissemination with 
ongoing community work with earthquake-affected 
populations. Source: International Federation. 

 
The International Federation team continues to coordinate with a wide range of actors, and is at times facilitating 
these specific coalitions. 
 
The International Federation will host a visit from the Canadian Minister for International Cooperation to visit the 
projects that the Canadian International Development Agency (CIDA) supports in earthquake-affected areas: the 
Water and Sanitation Program of the World Bank, CARE Peru, World University Service of Canada, and the 
International Federation’s reconstruction programme. These four recipient organizations are now meeting to 
establish practical measures to maximize the impact of CIDA’s contribution and improve coordination. 
 
UN Habitat, with funding from DFID, has provided a solid framework for a sustainable and cost-effective solution 
to the problem of land tenure. The International Federation is supporting and promoting this work within the 
international community. Until now, the International Federation has been invited to participate in three external 
evaluations related to the responses to the earthquake; these include the good donorship initiative and the Cluster 
implementation options and reasons for which it was not activated.  
 
The International Federation has actively supported the establishment of a working group with its base in the 
UNDP-sponsored coordination mechanism for donors and international organizations. The working group has 
started its meetings with a disaster risk reduction agenda.  
 
The International Federation has supported and nurtured the relationship between the Spanish Red Cross and 
Telefónica in Peru. Telefónica has supported an early warning mechanism through technical and financial support 
for a Peruvian Red Cross emergency telecommunications vehicle. This mobile base holds a radio transmitter that 
can communicate with bases in 12 diverse geographical locations in the country in case of a collapse of the 
phone system following an emergency. The SRC has trained the PRC and selected branches with the technical 
knowledge necessary for its use. This Telefónica-supported project is also implemented with the national system 
for disaster response (SENADECI).  
 
Additionally, due to the increase in construction material costs, the International Federation and the Spanish Red 
Cross have agreed that the USD 4 million donation by Telefónica be channelled entirely to the Spanish Red 
Cross so it can accomplish its commitments to school reconstructions.   
 
The International Federation has signed a cooperative partnership agreement with the PUCP, the main research 
university in the country and foremost in the research to reinforce traditional building materials and establish 
earthquake-resistant construction techniques, as well as with the institutions Architectes de l’urgence, and two 
Peruvian NGO’s: Centre for the Study and Prevention of Disasters (Centro de Estudios y Prevención de 
Desastres – PREDES) and Centre for Research, Documentation and Population Assistance (Centro de 
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Investigación, Documentación y Asesoria Poblacional – CIDAP). This agreement provides the basis for a 
comprehensive programme that aims to build 50 earthquake-resistant homes per institution, train community 
members in improved building techniques with adobe, and address land tenure problems. This will support the 
most vulnerable people in the rural areas of the districts of Humay, Independencia, and semi-urban San Clemente 
in Pisco province and in rural area of Los Molinos in Ica province. A training component for all community 
members so non-prioritized families also have the skills to replicate affordable earthquake-resistant housing 
models is incorporated in this process. 

 
Details of the bilateral support provided by the Red Cross Movement directly to Peruvian Red Cross can be found 
in the following table:  

 
Direct contributions from Red Cross Movement to Peruvian Red Cross 

Component - Description    Original  
Currency   

Approx. 
value CHF 

American Red Cross  2,500,000 USD 2,625,000.00

Support for increased capacity in disaster preparedness and response, community-
based first aid training, mental health activities, hygiene education and the 
construction of 1,900 transitional housing units. 
Belgian Red Cross – French speaking community with the support of the 
Liechtenstein Red Cross and the Luxembourg Red Cross 
Technical support in para-seismic reconstruction, a pilot 
cash-for-housing programme, support for local micro-
enterprises, reconstruction/rehabilitation of 40 primary and 
secondary school classrooms, technical assistance for the El 
Carmen health centre and support for Peruvian Red Cross 
first aid programming. 

      1,490,000  Euro 2,436,150.00

Colombian Red Cross with the support of the Netherlands Red Cross, the 
National System for Disaster Prevention and Response, private companies, the 
Colombian government, Colombian citizens and with coordination from the 
Peruvian Embassy and the Peruvian Consulate 

                       
194,639.00 

Cash contribution (through bank account for earthquake 
emergency) 29,344,791 Pesos 16,902.00

Telecommunications equipment including 4 VHF radios, 1 
HF radio, 1 base radio, 4 portable VHF radios and an electric 
generator 

29,967,320 Pesos 17,261.00

81 tons of humanitarian aid (food and non-food items) 107,000,000 Pesos 61,632.00

Medical supplies   53,528,000 Pesos 30,832.00

Stretchers, body bags, medical instruments for paramedic  16,245,800 Pesos 9,357.00

Logistic, operational and mobilization costs; 24 people 
deployed, receipt of relief items, local and international 
transport. 

  77,461,789 Pesos 44,618.00

Telefónica contribution through “ALAS” fund-raising 
campaign  24,370,718 Pesos 14,037.00

German Red Cross (German Government, German Embassy in Peru, German 
citizens) 1,184,950.40

Relief supplies : mattresses, blankets, hygiene kits, plastic 
pails, Nordex Hard Board Wood for 1,000 families 166,670.00 Euro 278,838.91

1,000 Kitchen Sets 70,180.00 P Soles 27,587.76
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1,000 Tarpaulins ( plastic covers for roofs) for 1,000 families 13,750.00 Euro 23,003.75

Water supply for 3,000 families for 2 months 40,000.00 Euro 66,920.00

Food parcels for 1,500 families for 2 months 100,000.00 Euro 167,300.00

Shelter for approximately 1,220 families 380,000.00 Euro 621,300.00

Spanish Red Cross (Spanish Government, Spanish decentralized cooperation, 
ECHO, Spanish citizens and private sector) 7,492,866.50

Temporary shelter  438,000.00 Euro 732,774.00

Environmental Cleaning kits (reconstruction) 31,237.00 Euro 52,259.50

Training to Peruvian Red Cross 5,000.00 USD 5,795.00

Distribution of toys  6,000.00 Euro 10,038.00

Funds for projects of Temporary shelter and housing, 
Rehabilitation and Reconstruction, Education, Health, Water 
and Sanitation, Hygiene Promotion, Disaster Prevention and 
Capacity Building of Peruvian Red Cross. 

4,000,000.00 Euro 6,692,000.00

 
These figures will be updated in the next operations update. 

 
National Society Capacity Building 
 
Since the institutional strengthening of the Peruvian Red Cross is one of the Appeal’s goals, further details about 
the progress in this area will be addressed below in the Strengthening the National Society objective. 
 

Red Cross and Red Crescent action 
 
Overview 
The original Appeal (17 August 2007) proposed five objectives for this operation, which the first revised appeal 
(20 August 2007) amplified so the humanitarian needs of more vulnerable people could also be attended. The first 
three of these objectives were particularly focused on the emergency phase: emergency relief to provide 7,500 
families (37,500 people) with shelter and basic relief non-food items, emergency health to support 1,000 families 
with psychosocial support, and a response to the affected population’s water needs. During the emergency 
phase, the Peruvian Red Cross (PRC) with the International Federation and other Movement actors distributed 
standard relief kits to 8,025 families (40,125 people) and partial relief kits to 12,894 families (64,470 people). The 
operation also provided basic health care to 9,080 people and psychosocial support to 9,230 children and adults. 
From 16 August 2007 to 22 January 2008, 7,975,500 litres of clean water were provided to affected people in 44 
communities through the operation. 
 
The operation is currently focusing on implementing a participatory reconstruction programme based on human 
dignity and the reduction of pre-existent and present vulnerabilities.  

 
Emergency relief (food and basic non-food items) 

Objective 1: 7,500 families (37,500 people) provided with emergency shelter and basic relief non-food 
items. 
 
Progress: 
As mentioned above, the PRC/ International Federation objective has been surpassed. While not foreseen as a 
major action during the reconstruction phase, the PRC continues to distribute in-kind donated items for affected 
communities. The Movement is alert to the potential needs that might appear with the cold temperatures during 
the winter months and increased food prices.  
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In the beginning of the Peruvian academic school year (March 2008), the Peruvian Red Cross and Spanish Red 
Cross distributed 9,497 backpacks with school supplies to kindergarten and primary school children in the Ica 
department. Given that many of the most affected families continue to experience economic challenges after 
losing their livelihoods and material goods in the earthquake, this support contributed to ensuring that children 
would start the academic school year with adequate school supplies. This distribution is framed within the 
Spanish Red Cross goal of rebuilding ten schools and support for children and youth affected by the earthquake. 
 

 
 
 

The Peruvian Red Cross and Spanish Red Cross 
distributed school supplies to kindergarten and 
primary school children in the Ica department in 
March 2008.  Source: Spanish Red Cross 

 
 
 
 

Also, in the month of March, the SRC finished a distribution project that benefited a population of 2,000 families. 
2,000 hygiene kits, 2,000 kitchen kits and 10,000 blankets were distributed to these families in the Ica province. 
Also in the Ica province, 1,405 families benefited from the distribution of environmental cleaning kits and trainings 
on the subject. 

 
Challenges: 
The global increase in commodity prices has led to rising food costs in Peru; the uneven impacts of this inflation 
has been felt most by populations living in situations of economic vulnerability. This circumstance combined with 
the on-going impacts of the earthquake potentially undermine the food security of the most vulnerable populations 
in the Ica department. The International Federation will monitor economic changes and coordinate with other 
international organizations so that its reconstruction actions contribute to mitigating this possibility. 

 
Health 

Objective 1: Psychosocial support will be provided to at least 1,000 families affected by the earthquake 
by PRC volunteers. 

 
Progress: 
While this objective has been surpassed during the emergency phase, the International Federation and PNS 
continue to build upon the knowledge that many PRC volunteers gained in psychosocial support during the 
emergency.  
 
Furthermore, the International Federation and the American Red Cross have included community mental health 
activities as part of their community development and health plans. As of mid-April 2008, the International 
Federation has hired two community development officers who support the branches’ work with the affected 
population to identify needs in the rural communities. In mid-May 2008, the PRC with American Red Cross 
support hired a community health specialist and a risk reduction expert to work with the vulnerable communities 
and the PRC- Chincha branch. 

 
In April 2008, the PRC-Pisco branch and the International Federation participated in a meeting in Pisco organized 
by Médicos del Mundo (Doctors of the World) to analyze the implementation of the IASC Guidelines on Mental 
Health and Psychosocial Support in Emergency Settings. With participants from the Ministry of Health, other State 
institutions, and non governmental and international organizations, this event provided an opportunity to 
reconnect with the key stakeholders in community mental health and share actions plans for the reconstruction 
phase. 
 
As part of the organizational strengthening activities, the PRC branch presidents from Pisco, Chincha and Ica and 
Partner National Societies (PNS) met in May 2008 to plan future shared trainings on the topics of community 
mental health and psychosocial support, risk reduction and management, and Movement principles. 
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Challenges: 
The reconstruction phase has already produced different needs for psychosocial support than those present 
during the emergency. The PRC and other Movement actors will define which communities, and the vulnerable 
populations within them, have the opportunity to reflect and identify their collective strengths and cultural practices 
to support them through this period and beyond. With the most recent tremors, renewed emphasis on the 
community health needs, including the strengthening of community institutions, is vital to the success of 
rehabilitation and reconstruction. 
 
Health 

Objective 2: Water needs of the affected population are evaluated and responded to by the PRC. 
 

Progress: 
The water, sanitation, and hygiene needs of the affected population have been a main priority during the 
emergency and continue in the current reconstruction phase. 
 
In their continual support for affected families, the German Red Cross is working with the municipal government of 
Ica to provide potable water for 400 families in the Nueva Esperanza community in the Ica province. While the 
total work costs over S. / 89,170 soles (CHF 32,003, EUR 50,372 or USD 32,643), the GRC is supporting with 
approximately 51 percent and the municipal government and the community members are contributing the 
remaining 49 percent.  
 
During the month of March 2008, Oxfam provided latrines for 80 of the 285 transitional wood shelter modules 
which American Red Cross had provided in the Hoja Redonda community in the Chincha province. This 
partnership contributed to the strengthening of healthier households. The PRC/ American Red Cross will begin 
hygiene educational activities in Chincha, with the support of the mentioned community health specialist, which 
ensures that community organizations have the necessary skills to promote healthier hygiene practices. 
 
Challenges: 
Ensuring that the water and hygiene needs of affected communities are met is fundamental in the Red Cross 
commitment to supporting affected populations rebuild safer and more secure communities. The deficient access 
to basic services in the pre-earthquake period remains a challenge to rectify in the reconstruction phase. 

 
Recovery and Shelter 

Objective 1: Early recovery activities are assessed, planned and implemented together with the affected 
communities and key local, national and international stakeholders. 
 
Please note that objective 2 is established in this section to better report on the participatory reconstruction of 
permanent housing.   

 
Progress: 
During the early reconstruction period, the Movement prioritized building transitional shelter units. The PRC, with 
support from the American Red Cross (AmCross), German Red Cross (GRC), Spanish Red Cross (SRC), and the 
International Federation, completed the building of 6,188 transitional shelter units for vulnerable families in Ica, 
Chincha and Pisco. 
 
By early February 2008, the PRC and the Federation completed the construction of 1,028 temporary shelter units 
in the districts of Independencia, Humay, Tupac Amaru and 34 diverse locations in Pisco province. The latter 
figure reflects the support given to 34 Pisco branch volunteers and their families who were affected by the 
earthquake. 
 
The Spanish Red Cross provided 2,000 temporary shelter units in the districts of San Juan Bautista, Tate, Pueblo 
Nuevo, Santiago, and Parcona in Ica province. 
 
The German Red Cross (GRC) finalized its temporary shelter programme in April 2008 with the construction of 
1,260 temporary shelter units in Chincha and Ica. Beyond their plans to build 1,000 temporary units in provinces 
of Chincha (600 families) and Ica (400 families), new funding opportunities, including the support for 80 shelter 
units by the Liechtenstein Red Cross, allowed them to build 260 additional units in the Santa Cruz de Villacuri 
district in Ica province. 
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As of late May 2008, the American Red Cross (AmCross) completed 1,900 transitional housing units in the 
districts of El Carmen, Chincha Alta, Pueblo Nuevo, Sunampe, Tambo de Mora in the Chincha province, and 
various locations in Chincha province. 17 PRC-Chincha branch volunteers, living in different districts, also 
received temporary housing modules.  
 
The following table indicates the number of temporary shelter units that the PRC with assistance from the three 
National Societies and the International Federation provided to the affected families: 
 

Movement Partner Province District 
Quantity of 

Shelters 

Families 
Receiving 
Shelters 

International Federation Pisco Humay 464 434
International Federation 

Pisco Independencia 482 462
International 
Federation Pisco Tupac Amaru 48 43
International 
Federation Pisco PRC- Pisco Volunteers 34 34
    Subtotal Pisco 1028 973

Spanish Red Cross Ica  Parcona 867 820

Spanish Red Cross Ica  Pueblo Nuevo 432 369
German Red Cross Ica  Salas 600 600
Spanish Red Cross Ica  San Juan  257 240
Spanish Red Cross Ica  Santiago  141 129
Spanish Red Cross Ica  Tate 303 257
    Subtotal Ica 2600 2415

 
German Red Cross Chincha Alto Larán 71 71
American Red Cross Chincha Chincha Alta 381 381
German Red Cross Chincha Chincha Baja 391 391
American Red Cross Chincha El Carmen 296 296
German Red Cross  Chincha El Carmen 138 138
American Red Cross Chincha Pueblo Nuevo 531 531
American Red Cross Chincha Sunampe 50 50
American Red Cross Chincha Tambo de Mora 625 625
American Red Cross Chincha PRC- Chincha Volunteers 17 17

The PRC/ International Federation 
provided 1,028 transitional shelter units 
in the rural areas of Pisco province. 
Source: International Federation 
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    Subtotal Chincha 2500 2500
    Total 6188 5888

 
The designs of these shelters respect the Sphere standards for living space for five people. The American Red 
Cross, Spanish Red Cross, and International Federation shelters are 18 square meters and the shelters provided 
by the German Red Cross are 24 square meters. When the selected families were composed of more than five 
people, materials for a second temporary shelter unit were provided. 
 
Challenges: 
The PNS and the International Federation experienced distinct challenges during the early reconstruction phase. 
In general, lack of land ownership and land titles is one of the biggest challenges associated with the shelter 
programmes, and this was no exception during the Peru Earthquake operation. The American Red Cross had a 
slight delay in the provision of its final 400 transitional housing units in the Tambo de Mora district in Chincha 
province. Due to a portion of the land in this district being deemed unsafe for rebuilding, the state reconstruction 
programme, FORSUR via the Chincha Baja municipal government supported relocation for some of the American 
Red Cross targeted families from Tambo de Mora. The German Red Cross (GRC) had planned to provide its last 
200 homes in the Ocucaje district in Ica yet modified its plans when it determined this area had already received 
housing support. Therefore, housing support was provided to Santa Cruz de Villacuri. Since then, both AmCross 
and GRC have completed their transitional housing programmes. 
 
Recovery and Shelter 

Objective 2: Support for participatory reconstruction of low-cost earthquake resistant permanent 
housing is provided for the most vulnerable populations. 

 
Progress: 
The International Federation and the Belgian Red Cross- French speaking community, in coordination with the 
PRC branches are implementing comprehensive reconstruction programmes. This process is participatory, 
community-based, and reflects the socio-cultural practices of the most vulnerable populations. 
 
As of late March 2008, the Canadian Red Cross support has allowed the International Federation to employ a 
construction delegate with experience in post-disaster reconstruction in the Tsunami-affected countries to 
coordinate and supervise all technical aspects of the permanent housing programme. A local architect, a 
logistician, and an administrative assistant have recently joined the field team.  
 
In addition, the International Federation hired two community development workers to ensure a high degree of 
community ownership of the reconstruction processes, strengthening community organizations and networks. 
During the month of May 2008, participatory assessments were organized in two communities. In Cabeza de Toro 
in Independencia district, 80 people (38 women and 42 men) and in Bernales in Humay district, 114 people (99 
women and 15 men) participated. Community members and leaders shared their community’s history as a 
manner to focus on challenges overcome in the past and strengthen their collective response during the post- 
earthquake reconstruction. Participants identified natural and other community risks and the current problems with 
their homes and community infrastructure, and proceeded to identify the most vulnerable families that will receive 
support by the Federation programme. These workshops allowed the community to prioritize future areas in which 
they would like more educational opportunities. Some of these topics include organizational strengthening, 
healthy habits and practices, and community responses to social problems (drug addiction, sexual abuse, and 
violence). 
 
In June 2008 the Ministry of Housing approved the reinforced adobe design presented by the international 
cooperation’s working group on safe and healthy houses. The approval of this design is the state’s authorization 
of adobe and geogrid as accepted materials for state- subsidized reconstruction efforts. Since the elements 
necessary for adobe production are easily accessible in Pisco’s rural areas, the housing ministry’s approval 
means that affected people will be able to employ these funds for the more costly building materials like wood 
beams and cement. Construction materials have risen more than 30 percent since February 2008, and in some 
cases have doubled over a period of one year.  
 
As briefly mentioned earlier in this report, the International Federation since the onset coordinating closely with 
UN- Habitat, has focused on the challenges around land tenure in the earthquake- affected areas. UN Habitat has 
developed a strong proposal, which was submitted to several potential donors, to address the problem of land 
titles while promoting a rights-based approach. With a small budget and within a policy framework for the affected 
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regions, local authorities would be able to address land title problems. Their actions would provide a service for all 
reconstruction entities and organizations, as well as stabling a base for the eventual extension of this programme 
at a national level. The International Federation supports this approach.  
 
The PRC/ International Federation comprehensive reconstruction programme focuses on the permanent housing 
needs for the most vulnerable families and support for community development. The first phase of these 
programme activities is now underway. The International Federation has signed a cooperative partnership 
agreement with the Pontificia Universidad Católica del Perú (PUCP), and is in the final stages of signing with 
Architectes de l’urgence and the Peruvian NGOs: the Centre for the Study and Prevention of Disasters (PREDES) 
and Centre for Research, Documentation and Population Assistance (CIDAP). These agreements detail the 
responsibilities and cooperation for the construction of the first 200 earthquake-resistant housing for the most 
vulnerable people in the two rural areas and one semi-urban district in Pisco (Humay, Independencia, and San 
Clemente) and one rural district (Los Molinos) in Ica, where the know-how of these partners in specific niches will 
be coupled with the specific needs of the communities interested by the International Federation personnel.   
 
This first phase includes educational opportunities for community members, the hiring of trained labourers, and 
support for small businesses that produce and sell building materials. Training on construction techniques and 
plans will be extended to all community members, but direct construction assistance will be given to identify most 
vulnerable people and families (single-headed households with young children, persons with disabilities, elderly 
and families in situations of overcrowding). The identification of these people was done by PRC volunteers and 
International Federation community workers based on the census done for the emergency phase and then 
updated during the provision of transitional shelter units. 
 
Community members will be trained in the technical building aspects, improving the traditional building methods 
of construction in adobe and quincha (cane with compacted earth). In two of the communities where this is 
needed, land tenure studies will be done to support the access to land titles. 
 
The housing designs in each of the four districts respect the geographic characteristics and traditional building 
materials of each region. The houses in Humay will employ an earthquake-resistant design of reinforced adobe 
with geogrids (synthetic mesh used for retention and reinforcement). A distinct earthquake-resistant design with 
bamboo and reinforced adobe will be used in Independencia, and compacted mud with cement in San Clemente 
while quincha will be used in Los Molinos. The following table details the International Federation pilot 
earthquake-resistant houses which will be built in four districts: 
 

Partner Institution 
Community- 

District Programme Materials 
1. Training 
2. 48 model houses 
3. Support for small adobe 
business 

Pontificia Universidad 
Católica del Perú 
(PUCP) 

Cabeza de Toro- 
Independencia 

4. Legal studies on land tenancy 

Reinforced adobe with 
geogrids (geomalla) 

1. Training 
2. 50 model houses 

Centre for the Study 
and Prevention of 
Disasters (PREDES) 

Bernales and 
Parcas- Humay 

  

Reinforced quincha (cane 
with compact earth) 

1. Training 
2. 50 model houses Architectes de 

l’urgence 
San Clemente- 
Santa Rosa 3. Support for small brick 

business 

Compact earth- cement 
blocks 

1. Training 
2. 50 model houses 

Centre for Research, 
Documentation and 
Population 
Assistance (CIDAP) 

Los Molinos 
 

3. Legal studies on land tenancy 

Prefabricated quincha 

 
These model houses employ simple designs that have been revised and validated both by the International 
Federation construction delegate and the other partners in the healthy and safe housing working group.  
 
With International Federation-supported training, other community members will be able to replicate and apply the 
techniques and the plans in the building of their own houses. The legal studies on land tenancy will assist all the 
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families in the selected communities to request the regularization of their situation. All of the people in the 
selected communities will be assisted to access the state’s 6,000 soles voucher (approximately CHF 2,283, EUR 
1,393 or USD 2,169) for housing materials. 
 
This first construction phase will be followed by a second phase, based on the communities’ collective measures 
to identify the most vulnerable people in their communities and ensure training opportunities in earthquake- 
resistant construction for all families in these pre-identified communities.   

 

 
 
 
The International Federation and the 
Pontificia Universidad de Católica del Perú 
(PUCP) will use reinforced adobe with 
geogrids (geomalla), similar to technique 
shown in the picture at the left, in the 
earthquake- resistant houses to be built in 
the Cabeza de Toro community in 
Independencia district in Pisco. Source: 
International Federation   
  

 
 
In addition to the International Federation’s reconstruction programme, two PNS are involved in permanent 
reconstruction and one in complementary risk reduction activities. These programmes complement each other, 
thus facilitating and improving synergy.  
 
The Belgian Red Cross- French speaking community in a joint venture with the Luxemburg Red Cross has started 
working in Peru in January 2008. With the PRC, an 18 - 24 month programme will be implemented in the El 
Carmen district in the Chincha province. In a four-fold reconstruction plan, the BRC-Fr aims at supporting the 
functional and physical rehabilitation of affected communities. The first actions will focus on providing technical 
support, including ten model earthquake-resistant houses, which supports local micro-enterprise. In the following 
phase, at least 50 families, with the PRC/ BRC- Fr financial and technical support, will build their own homes 
based on the model design. The other fundamental axes to this BRC- Fr programme include the reconstruction 
and/or rehabilitation of 40 primary and secondary classrooms and support for the El Carmen health centre. During 
May 2008, a BRC- Fr delegate conducted a maternal-infant health care assessment in the El Carmen district. 
This assessment is the basis for their future healthcare work. The BRC- Fr will also provide organizational 
strengthening to the PRC, as detailed in the following section. The Liechtenstein Red Cross has committed their 
support to a portion of the BRC- Fr health programme. Since June 2008, the BRC- Fr core team of six specialists 
in health and reconstruction has begun these activities. 
 
The Spanish Red Cross is rebuilding over 120 classrooms in ten primary and secondary schools in the Ica 
department, benefiting over 4,000 pupils and students. Three schools will be built in Chincha, three in Ica, and 
four in Pisco. One of the schools in Pisco is for children with disabilities. The SRC, with International Federation 
support and co- facilitation as needed, coordinates directly with the educational infrastructure department in the 
Ministry of Education, and recently with FORSUR which has begun participating in the school reconstruction 
process. As mentioned above, the Spanish Red Cross will be using the complete Telefónica donation of USD 4 
million to rebuild schools. Construction materials and labour have increased making it necessary to use the 
previously agreed upon USD 1.5 million that was to be destined to the International Federation appeal in school 
reconstruction.  
 
The American Red Cross has begun its 18-month (April 2008 – October 2009) post-earthquake recovery 
programme. In close coordination with PRC, this comprehensive programme will increase the capacity of 
earthquake affected communities to better prepare for and respond to disasters by completing a participatory 
inventory of preparedness capacities and mechanisms, conducting community level risk analysis and hazard 
monitoring activities, facilitating a community-based strategy to increase awareness and knowledge about 
disaster and risk reduction, and implementing preparedness planning activities. In light of the PRC being the 
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central actor in this programme, the action plan incorporates institutional capacity building for the PRC branch in 
Chincha, which will be explained in the following section on the Strengthening the National Society objective. 

 
In Pisco, the German Red Cross, the PRC branch, and local authorities in the Bernales community in Humay 
district are coordinating the reconstruction of a children’s community centre targeted at orphaned and abandoned 
children, youth and adolescents. The new building will be the centre for a comprehensive project which provides 
recreational areas; it will provide rooms where basic hygiene and health care can be conducted; and it will support 
children’s assistance in the school system. 
 
With a combined focus in housing construction, school reconstruction, community health, risk reduction, and 
community development and attention to the most vulnerable community members, the PRC, Participating 
National Societies and the International Federation are contributing to sustainable transformations for healthier 
and better prepared communities. 
 
Challenges: 
All organizations involved in reconstruction programmes are facing common challenges. State institutions have 
been engaged in an extended process to establish a reconstruction plan and process based on reality and 
capacities. The prices of imported, national or locally-produced construction materials have increased dramatically 
in the past months. Transport costs also have escalated due to a global upsurge in oil prices. The unresolved 
problem of land tenure issues, which the International Federation identified as a precondition for construction 
immediately following the earthquake, is hindering the process. The initial resistance from the previous FORSUR 
leadership to consider local affordable construction materials coupled with earthquake- resistant techniques as 
appropriate technology for the reconstruction effort obliged the Federation together with GTZ, CARE, COSUDE, 
and Food for the Hungry International and others to devote energy and time to advocate for this to happen.  
 
The absence of a clear “cluster-like” approach on shelter has delayed and complicated the necessary efforts for 
improved coordination. In addition, while the Peruvian government has professed a renewed commitment to 
reconstruction, much of the execution of these coordinated actions will depend on the skills and capacities of 
regional governments and local authorities who have a short history of decentralized administration and project 
implementation. 
 
Moreover, a collective commitment to the participatory construction of permanent safe housing and actions to 
build healthy communities requires extensive consultation and ownership by the communities. This process, a key 
component of the reconstruction programme, takes time to develop and implement.  
 
Located in rural areas, the population’s main source of income comes from their labours for large agricultural 
export companies. Employment is seasonal, occupies the morning hours, and the annual harvest period ends in 
June. Communities in this region traditionally work on building or rehabilitating their homes following the harvest. 
In addition to the population’s respite from continuous agricultural activities during this time, this is also the period 
when soft earth for the making of adobe is more plentiful. Taking the steps to ensure that the most vulnerable 
families are participating in this programme, the International Federation has organized its activities around the 
population’s priorities. An extended timeframe is needed to not only guarantee the availability of manual labour to 
rebuild houses, but also to the availability to participate in construction trainings and community- strengthening 
activities. 
 
For all the above, the International Federation is extending the timeframe of its appeal to the end of 2009. 
 
Strengthening National Society Response Capacities 

Objective 1: The PRC is better prepared to respond to this and future emergencies, through the 
development of an efficient management and response structures. 

 
Progress: 
The Federation’s Regional Representation for South America has been supporting the PRC’s organizational 
development. The Organizational Strengthening Plan, originally drafted and agreed upon by the PRC and the 
Federation in July 2007, is the guide for the process. It includes new elections before the end of 2009, the exit 
from the judiciary intervention and the beginning, after that, of a series of activities that include the revision of its 
statutes, a new strategic planning process, the appointment of a Director general, the strengthening of the 
management structure and the establishment of management and financial upgraded procedures and systems, 
and the strengthening of its branches. Presently, the International Federation has been assessing critically the 
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process towards the elections as it has been put forward by the Judiciary Administrator, based on the 
recommendations of the High Level Commission of the Red Cross Movement (a representative of CORI, the 
ICRC and the Federation), as have many branches and the Supervisor (veedor) recently appointed by the judge.  
 
As soon as the process will be amended taking into account the recommendations by the High Level 
Commission, it is foreseen that the process will speed up. Present support includes the Regional Representation 
supporting the process to rebuild the accounting records in the PRC: due to weak management structures during 
the 2005- 2006 period, the PRC archives do not include all of the financial records for their activities during this 
period; a specialized accounting company will be hired to achieve this goal. 
 
With extra financial support from Fundación Telefónica Peru for USD 350,000, the Spanish Red Cross has 
established and equipped an emergency telecommunications vehicle which is unique in its capacities, since it 
hosts a mobile phone cell that can reactivate mobile phone systems in any part of the country for the use of the 
coordination of any relief operation. The vehicle is also equipped with HF, VHF radio systems and satellite 
phones, and can provide wide band internet access to a maximum of 20 computers at a time. The VHF can 
connect with both the PRC 12 repeaters in diverse geographical locations in the country and the authorities’, thus 
ensuring full communication capacities in the case of a collapse of the phone system following an emergency, as 
occurred subsequent to the 15 August 2008 earthquake. The Spanish Red Cross is training the PRC and 
selected branches on its use, and making sure that the vehicle is fully integrated into both the SINADECI system 
and PADRU’s response mechanisms. 
 
On April 2008, the Federation and PRC organized a two-day national workshop to discuss the lessons learned in 
the emergency phase. This workshop brought together 32 people (18 volunteers from 12 branches, six 
representatives of the PRC national headquarters, and seven representatives of the ARC, GRC, SRC, and 
International Federation) who had participated in the emergency response. The participants reviewed the PRC’s 
capacities to respond to future emergencies and enrich the on-going reconstruction activities. Special attention 
was given to communication and coordination mechanisms within the Movement and to assess the role of 
volunteers. Conclusions highlighted the need to strengthen volunteers’ skills in areas such as RC principles, first 
aid and emergency evaluation and response, psychosocial support, institutional procedures and protocols, and 
respect for diversity. Moreover, they encouraged one another to be constructive, flexible Red Cross Movement 
members who learn from other Movement experiences while privileging local knowledge. The participants’ insight 
and conclusions strengthen the PRC’s capacities to respond to future emergencies. 
 
At the branch level, several initiatives are being implemented. The four PNS and the International Federation are 
implementing a multi- faceted programme to strengthen local PRC branches as they offer specialized technical 
assistance to the PRC. The PNS and the International Federation have started to undertake an extensive plan to 
support the PRC based on the provision of direct material and technical support to the PRC branches in Ica, 
Chincha and Pisco. As part of its on-going activities in the Ica province, the Spanish Red Cross is assisting and 
coordinating with the PRC Ica branch, rehabilitating and improving this branch’s infrastructure which includes the 
physical rehabilitation of part of its infrastructure, including the electrical and water systems, as well as providing 

computers, office furniture and supplies. 
 
The American Red Cross, active in Chincha since the 
emergency phase, plans to finance the construction of two 
rooms for the PRC Chincha branch. As mentioned in Operations 
Update no. 6 (3 December 2007), with support from the 
International Federation, the PRC Chincha branch has already 
built a protective wall around its small plot of land where it 
maintains its one-room office. 
 
The International Federation is supporting the PRC Pisco branch 
in their efforts to ensure their legal property rights, and has been 
working with the branch to establish a plan for the expansion of 
the branch infrastructure.   
 
The Belgian Red Cross- French speaking section will provide 
first aid toolkits, and other material support in coordination with 
the PRC, to the PRC branches in Chincha, Ica, and Pisco. 

In April 2008, 32 members of the RC 
movement met in a national workshop 
to evaluate their emergency response. 
Source: International Federation 

 
In addition to the needed infrastructure support, the Red Cross 
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Movement actors have begun a collective process to assist the PRC strengthen the capacities of these branches’ 
volunteers. The PNS and International Federation are supporting the PRC branches in Ica, Pisco, and Chincha 
with regional volunteer workshops based on the training modules of the PRC, including risk reduction, 
psychosocial support, community development, fundraising, among others. The first two workshops on basic 
institutional training will be given to 60 branch volunteers in early July 2008. 

 
Challenges: 
The PRC shall revise and amend the election process in order to reduce to a minimum the risk of future additional 
legal problems. Respect for the High Level Commission’s recommendations is essential to this success. 
 
The Red Cross Movement continues to improve its coordinating structures, thus making its finite material and 
human resources have the most positive impact possible on the most vulnerable persons and groups. As the 
reconstruction stage advances, the PNS and the Federation have established streamlined coordinating 
mechanisms for the sharing of strategic expertise with the PRC and the other Movement actors. 
 
Communications – Advocacy and Public Information 
The Operations Updates, published in English and Spanish on www.cruzroja.org and www.ifrc.org, have 
facilitated the PRC and the International Federation to share its advances with other members of the Red Cross 
and Red Crescent Movement, government and private donors, as well as other institutions and groups. The 
Peruvian Red Cross, American Red Cross, Belgian Red Cross- French speaking section, German Red Cross, 
Spanish Red Cross, and the Regional Representation in Lima have a photo archive of their recent reconstruction 
actions. These and the specific technical details of the Operation Peru Earthquake are available upon request. 

 
How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organisations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum 
Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion 
and promote respect for diversity and human dignity. 

Contact information  
• For further information specifically related to this operation please contact: 

• In Peru: Luis Machuca, Judicial Administrator, Peruvian Red Cross, email 
presidente@cruzroja.org.pe; phone: (511) 470 0606 or (511) 97910943. 

• In Peru: Giorgio Ferrario, Regional Representative, Lima Regional Representation; email: 
giorgio.ferrario@ifrc.org; phone: (511) 221 8151; fax: (511) 441 3607. 

• In Peru: Ascension Martinez, Head of Operations, Peru Earthquake; email: 
ascension.martinez@ifrc.org; phone: (511) 96791329; fax: (511) 4413607. 

• In Panama: Maria Alcazar, Relationship Management Coordinator, Americas Zone, email:
maria.alcazar@ifrc.org; phone: (507) 317 1300; fax: (507) 317 1304. 

• In Geneva: Linda Stops, Acting Operations Coordinator for the Americas; email: 
pablo.medina@ifrc.org; phone: (41 79) 217 3376. 

 
 

<Interim financial report attached below; click here to return to the title page> 


